hitefish West Combined Classic Schedule Layout 22-Apr-13 07:53
Activity 1D I"Activity Name [ Original Duration | Remaining | Schedule % | Start [Finish [ Total Float Qtr 2, 2013 Qfr 3, 2013 Qtr 4, 2013
Dursfion Complete Mar May Aug Sep Oct Nov Dec
& WFWC Whitefish West Comb
’ _ mits _"__ ‘_ __: Sesiine Lk 0% 15-Apr-13 10-May-13, WFWC.PERMITS Permits
~ Submit Temporary facilies ' 20 20 0% 15-Apr-13  10-May-13 30 Submit Temporary facilities permit ; ! :
_ >.UTILCOORDINATE Ut 58 0% 15-Apr-13 e 08-Juk-13, WFWC.UTILCOORDINATE Utiliy Coordination
WFWC.UTILCOORDINATE.PROJLT 36 36 0% 15-Apr-13  04-Jun-13 148 04-Jun-13, WFWC.UTILCOORDINATE.PROJLT Project Left
WFWC.UTILCOORDINATE.PROJLT 3 0% 15-Apr-13 | 17-Apr-13 | , WFWC. UTILCOORDINATE PROJLf'c&G”c'lear and Grub D
A1000 Remove Trees and Brush 2 2 0% 15-Apr-13 16-Apr-13 138
@ A1010 Remove Fence 1 1 0% 17Apt 13 1?-A.pr-13 138
WFWC.UTILCOORDINATE.PROJLT AR L R 130 E 48 04-Jun-13, WFWC.UTILCOORDINATE PROJLT.RETAIN Retaining Walls
@ A1020 Install Wall#3 7 7 T 0% 24—Apr-13 02- May-13 138
@ A1030 Install Wall#4 4 0% 03-May—13 08-May-13 s ] P wstatwai
22| [ 04-Jun-13 | 04-Jun-13, WFWC. UTILCOORDINATE PROJLT.RETAIN. UTILITY Relocate Dry Utiitites
| @ AIC lnstali conduns pipes, vau 22 0% 03-May-13 04-Jun-13 Install condurts pipes, vaults, etc '
By WFWC.UTILCOORDINATE.PROJRT 55 55 0% 18-Apr-13  09-Juk13 138 09-Juk-13, WFWC. UTILCOORDINATE. PRO.!RT Project nght
WFWC.UTILCOORDINATE.PROJR1 | 0%] 18-Apr-13 | 24-May- 166 -May-13, Wch; UTILCOORDINATE PROJRT.C&G Clear and Grub
@ A1050 Remove TreesandBush 2 2 0% 18-Apr-13 19-Apr-13 ' 138)] | % Remole|Trees and Bju S S S
@ A1060 Remove Fencing 1 1 0% 22-Apr-13 22-Apr-13 138
WFWC.UTILCOORDINATE.PRO. | 12] 12 0% | 09-May-13 | 24-May-13 24-May-13, WFWC. UT!LCOORDINATE F'ROJRTC&G RETAIN Retemrig Walls
@@ A0 Install wall #1 6 6 0% 09—May-13 16—May—13 166 Installjwall #1 :
@ A0 Install wall #2 6 6 0% 1?-May—13 24-May-13 166 [ IertaII wall #2
~ WFWC.UTILCOORDINATE. PROJR1 | 22 22 0%] 05-Jun-13 |09-Juk13 | -
@ A1090 Install conduits, pipes, vau 2 2 05—un-13 0 138
By WFWC.PROJEAST.C&G Clear and 3 3 0% 15-Apr-13 17-Apf-13 172
@ A1100  Install BMP's 1 1 0% 15-Apr-13  15-Apr-13 172 , ,
@ A1110  Remove trees along river 1 1 0% 15-Apr-13  15-Apr-13 172 "malongmer I A T
@ A1120 Remove wooden walking 1 1 0% 16-Apr-13  16-Apr-13 172 Remove wooden walking path
& A1130 Remove concrete retaining 1 1 0% 17-Apr-13  17-Apr-13 172 oncrete retaihing wall
By WFWC.PROJEAST.STORM Storm | 39 39 0% 18-Apr-13 12-Jun-13 154 12-Jun-13, WFWC PROJEAST.STORM Storm Drainage
WFWC.PROJEAST.STORM.STORM | 13 0% | 18-Apr-13 | 06-May-13 180 '06-May-13, WFWC PROJEAST STORM. STORMD1 ‘Storm Treatment Design |
= Surface layout and demo 1 1 o 18-Apr-13 18-Apr-13 172 | Bl surface hyoutanddemo =00
_ @ A1150 Install sheet piling 3 3 0% 19-Apr-13  23-Apr-13 172 sheet piling ;
& A1160 Excavate and set Downstr 2 2 0% 24-Apr-13  25-Apr-13 172 Exca ate and set Downstream Defender
! @2 A1170 Backfill and remove sheet 1 1 0% 26-Apr-13  26-Apr-13 172 Elac fill and remove sheet piling
@2 A1180 Install diversion manhole 1 1 0% 29-Apr-13  29-Apr-13 180 all diversion manhole
; @ A1190 Install 920mm x 570mm ar 2 2 0% 30-Apr-13  01-May-13 wof]  f [=0 o L tall 920mm x 570mm arch 'p';':'e """""
; @ A1200 Install MH 30A 1 1 0% 02-May-13 02-May-13 180 istall MH 30A
: @ A1210 Install storm mainline form 2 2 0% 03-May-13 06-May-13 Install storm mainline form SDAto 35
| - WFWC.PROJEAST.STORM.STORM 24 | 0% | 09-May-13 | 12-Jun-13 | . 12-Jun-13, WFWC. PROJEASTSTORM STORMMAIN Sbrm Drain Areas
@ A1260 LupferAvenve 2 2 09-May-13  10-May-13 Lupfer Avénue
@ A1270 O'Brien Avenue 4 4 0% 13-May-13 16-May-13 w72 =[] OBrienAvenue .o
@ A1280 Miles Avenue 2 2 0% 11-Jun-13  12-Jun-13 60 MllesAvenue
‘ WFWC.PROJEAST.WATER Water § 9 g 0% 19-Apr-13  01-May-13 172 {-May-13, WFwW PROJEASTWATER Water System
& A1220 Install temp water 2 2 0% 19-Apr-13  22-Apr-13 172 mp water :
& A1230 Install new water main 3 3 0% 23-Apr-13  25-Apr-13 172 In al new water rna
; @y A1240  Pressure test and chlorina 2 2 0% 26-Apr-13  29-Apr-13 172  Préssure test and dhlorinate
| : o A1250 Connect new services 2 2 0% 30-Apr-13 01-May-13 172 Chnnect new serviges
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Whitefish West Combined Classic Schedule Layout 22-Apr-13 07:53
Activity ID Activity Name Original Duration Remaining Schedule % | Start Finish Total Float Qtr 2, 2013 Qir 3, 2013 Qtr 4, 2013
Duration Complete Mar Apr Jun Jul Aug Sep Oct [ Nov Dec
By WFWC.PROJEAST.SEWER Sanitar 27 27 0% 02-May-13 10-Jun-13 150 10-Jun-13, WFWC PROJEAST.SEWER Sanitary Sewer System
oo A1290 Set up bypass on O'Brien 1 1 0% 02-May-13 02-May-13 172 ! ‘Brien
@ A1300 Install Sewer B1 2 2 0% 03-May-13 06-May-13 172 install Sewe} B
@ A1310  Install Sewer B2 1 1 0% 07-May-13 07-May-13 172 | Install Sewer B4
: oo A1320 Install Sewer B3 1 1 0% 08-May-13 08-May-13 172 Install Sewéer B2
iy & A1370 Install Sewer B4 4 4 0% 05-Jun-13  10-Jun-13 60 - Install Sewer B4 ;
By WFWC.PROJEAST.FIBER Relocate 2 2 0% 13-May-13 14-May-13 174 W 14-Mayt13{ WFWC. PROJEAST FIBER Relocate Fiber Optic Line
; & A1330 Relocate Fiber Optic line 2 2 0% 13-May-13 14-May-13 174 ={] Relocate Fjiper Optlc line'to an overhead location
| B WFWC.PROJEAST.TEMPBRIDGE 1 15 15 0% 13-May-13 03-Jun-13 e | —— §3-Jun-13, WFWC.PROJEAST. TEMPBRIDGE Temporary éidge'bé'b& o
X & A1340 Install temp structure 13 13 0% 13-May-13 30-May-13 30 Htall temp structure
! @& A1350 Pave temp bridge deck 2 2 0% 31-May-13 03-Jun-13 161 Pave temp bridge deck
By WFWC.PROJEAST.BYPASS Sewer 3 3 0% 31-May-13 04-Jun-13 30 D4-Jun-13, WFWC. PROJEAST BYPASS Sewer Bypass Pumplng
@& A1360 Install temp sanitary sewe: 3 3 0% 31-May-13 04-Jun-13 30 nstall temp sanitary sewer on detour bridge
By WFWC.PROJEAST.ROAD Road Bu 83 83 0% 15-Apr-13  13-Aug-13 L A o e 13-Aug-13, WFWC. PROJEAST ROAD Road Building
'©: WFWC PROJEAST.ROAD.PROJRT 56 15-Apr-13 | 02-Juk-13 W 02-Juk-13, WFwC PROJEAST.ROAD.PROJRT PrD}ect Right
= Remove concrete curbs a A 1 0% 15-Apr-13  15-Apr-13 175 | |Reimove concrete curbg and partial sidewalk : -
@2 A1390 Shore and remove posts a 1 1 0% 23-Apr-13  23-Apr-13 138 Shore and remove postts at storefront awnings 5
: @2 A1400 Install new concrete found 5 5 0% 24-Apr-13  30-Apr-13 180 Install new congre I foundations :
@2 A1410 Restore posts 1 1 0% 06-May-13 06-May-13 180 :ll—l Restore pogts | -y
& A1420 Subgrade road to centerline 4 4 0% 11-Jun-13  14-Jun-13 113 : o Subgrade road to centerﬁne
2 A1430 Install fabric, edge drain, c 3 3 0% 12-Jun-13  14-Jun-13 152 Install f?bric, edge drain, conduits and sleeves
‘ o A1440 Import and place special b 3 3 0% 12-Jun-13  14-Jun-13 113 Import and place speciaIEbOfrow :
@ A1450 Import and place CAC 2 2 0% 17-Jun-13  18-Jun-13 113 Import and place CAC'
> @ A1460 Install foundation concrete 5 5 0% 11-Jun-13  17-Jun-13 151| +o0 Install foundation concrete
3 @ A1470 Place concrete curb and g 5 5 0% 19-Jun-13  25-Jun-13 113 ] Place concrete cu{'b and gutter
&2 A1480 Place concrete sidewalks 4 4 0% 27-Jun-13  02-Jul-13 140 - Place concrete sidewalks
1 WFWC.PROJEAST.ROAD.PROJLT 26-Jun-13 [13-Aug-13 V———— 13-Aug-13, WFWC. PROJEAST ROAD.PROJLT Project Left
+ @ A1490 Remove concrete curbs a 1 1 0% 26-Jun-13 26-Jun-13 13 Remove concrete curbs and partlal sndewalks
@ A1500 Subgrade remaining road 4 4 0% 27-Jun-13  02-Juk13 13 ={Z] Subgrade remaining road
i @ A1510 Install fabric, edge drain, ¢ 3 3 0% 28-Jun-13 02-Juki3 140 Install fabric, edge drain, conduits and sleeves
¢ =2 A1520 Import and place special b 3 3 0% 28-Jun-13  02-Jul-13 13 Import and place special borrow
‘ @2 A1530 Import and place CAC 2 2 0% 08-Juk13  09-Juk13 113 ] Import and place CAC
@ A1540 Install foundation concrete 5 5 0% 27-Jun-13  08-Juk13 139 @ Install foundatnon concrete .
@5 AI1550 Piace concrete curb and g 5 5 0% 10-Juk13  16-Juk13 "3l 1 ] Place concrete curband gutter
@ A1560 Bilue top CAC 2 2 0% 17-Juk13  18-Juk13 129 Blue top CAC
w2 A1570 Import and place asphalt p 3 3 0% 18-Juk13  22-Juk13 129 Import and place asphalt pavement
@ A1580 Place concrete sidewalks 4 4 0% 18-Juk13  23-Juk13 13 P%a'ce concrete sidewalks
7 @ A1590 Installlrrigation System 5 5 0% 24-Juk13  30-Juk13 113 Install Irngatlon System .
‘i, @ A1600 Instal Landscapmg 10 10 0% 31-Juk13  13-Aug-13 ;<1 e S i : Instal Landscaping e
[~ A161D Remove Bndge Superstrun 15 15 0% 05-Jun-13  25-Jun-i3 30 pas Remove Bridge Superstructure
; @ A1620 Install Rip Rap Sheet Pile 10 10 0% 26-Jun-13  12-Jul13 30 : Install Rip Rap Sheet Pile
' o A1630 Remove Bridge Substructy 15 15 0% 15-Jul-13  02-Aug-13 30 _ Remove Bridge Substructure
= A1640 Drive Piling 6 6 0% 05-Aug-13 12-Aug-13 el 0!t Drive Pilng
oo A1850 Form/Pour Pier Caps 8 8 0% 13-Aug-13 22-Aug-13 30 Form/Pour Pier Cap$
@ A1680 Cure Time Pier Caps 3 3 0% 22-Aug-13 25-Aug-13 44 Cure Time Pler Caps
@ A1670 Form and Pour Backwall E 5 5 0% 23-Aug-13 28-Aug-13 101 - Form and Pour $ackwa|| Bent #2
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Whitefish YWest Combined
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22-Apr-13 07:53

Activity 1D Activity Name Original Duration Remaining Schedule % | Start Finish Total Float Qtr 2, 2013 Qtr 3, 2013 Qftr 4, 2013
Duration Gonplete Mar Apr | May | Jun Jul | Aug | Sep Oct [ Nov | Dec
o A1680 Structural Steel 8 8 0% 26-Aug-13 05-Sep-13 31 ] ! ] Slructural Steel '
@ A1690 Form and Pour Backwall E 5 5 0% 06-Sep-13 12-Sep-13 31 =[] Form and Pour Backwall Bent #1
o A1700 Form/Pour Wing Walls 4 4 0% 13-Sep-13 18-Sep-13 31 [ Form/Pour Wing Walls
@ A1710 Form/Pour Wing Wall Pile 1 1 0% 19-Sep-13 19-Sep-13 31 Form/Pour Wing Wall Pile C
o A1720 Deck Falsework 20 20 0% 20-Sep-13 17-Oct-13 31 ] Deck Falsework
@ A1730 Deck Rebar 6 6 0% 18-Oct-13 25-Oct-13 31 [ Deck Rebar
@ A1740 Grade Deck/ Pour 3 3 0% 28-Oct-13  30-Oct-13 31 > Grade Deck/ Pour
@ A1750 Deck Wet Cure 7 7 0% 31-Oct-13 08-Nov-13 31 [] Deck Wet :Cure
w A1760 Deck Dry Cure 5 5 0% 11-Nov-13  15-Nov-13 31 ] Deck Dry Cure
o A1770 Bridge Rail / Monuments 12 12 0% 15-Apr-14 30-Apr-14 31 !
@ A1780 Groove Deck 2 2 0% 01-May-14 02-May-14 M
@ A1790 Seal Deck 1 1 0% 05-May-14 05-May-14 31|
= WFWC.P ST Project W 136 13 0% 15-Apr-13  28-Oct-13 60 26-Oct-13, WFWC PROJW
‘ WFWC PROJWEST STORM Storm 72 72 0% 29-Jul-13 124 29—Ju|—13 WFWC PROJWEST. STORM Storm Drainage
WFWC.PROJWEST.STORM.STORN 24 | 24 | 0% | 15-Apr-13 | 16-May-13 16-May-13, WFWC. PROJWEST, STORM STORMD2 Storm Treatment Desngn I
fr] Compiete wetiand Site 4 4 0% 15-Apr-13  18-Apr-13 192 omplete wetland Site:
@ A1810 Install sheet piling 3 3 0% 29-Apr-13  01-May-13 ] I B Install sheet piling A S T
@ A1820 Excavate and set Downstr 2 2 0% 02-May-13 03-May-13 172 Excavate and set Downstream Defender
o A1830 Backfill and remove sheet 1 1 0% 06-May-13 06-May-13 172 Backfill and i'emqrve sheet piling
@2 A1840 Install Diversion Manhole 1 1 0% 07-May-13 07-May-13 172 Install Diversion|{Manhole
@ A1850 Install 750mm RCP 2 2 0% 08-May-13 09-May-13 172 Install 750mm RCP
@2 A1860 Install Energy Dissipater 1 1 0% 10-May-13 10-May-13 172 { Install Energy Dissipater
@ A1870 Install overflow spillway 1 1 0% 13-May-13 13-May-13 172 Install ove spillway
@2 A1880 Install MH 1A 1 1 0% 14-May-13 14-May-13 172 Install m:!H 1
@ A1890 Install 750mm RCP to STA 2 2 0% 15-May-13 16-May-13 172 Install 7504m RCP to STA 6+75
: WFWC.PROJWEST.STORM.STORN 01-Ju-13  [29-Juk13 6 : | pe———— 29.Jul-13, WFWC PROJWEST. SIQR_M STO RMMAIN Mainline Slorrn Drain
& A1910 Install new storm main line 18 18 0% 01-Juk13  29-Juk13 60 Instaﬂ new storm main line and laterals
‘ WFWC .PROJWEST.SEWER Sanita 12 12 0% 13-Jun-13 28-Jun-13 60 :28-Jun-13, WFWC.PROJWEST.SEWER Santtary sewer System
& A1900 Install sewer main and ser 12 12 0% 13-Jun-13 28-Jun-13 60 Install server maii'l and services :
‘ WFWC.PROJWEST.WATER Water ! 10 10 0% 06-Aug-13 19-Aug-13 60 | — 19—Aug -13, WFWC. PROJWEST WATER Water System
& A1920 Install new watermain and 10 10 0% 06-Aug-13 19-Aug-13 60 _ - . Install new watermam and serwcas
‘ WFWC.PROJWEST.ROAD Road Bu 70 70 0% 22-Juk13 28-Oct-13 60 23 Oct-13 WFWC PROJW
_WFWC PROJWEST.ROAD.PROJLT | ' 20 0%{22-Ju-13  [16-Aug-13 | 110| Aug~13 WFWC. PROJWEST ROAD. PROJLT Project Left
(~] Subgrade road to centeriine 6 22-Juk13  28-Juk13 60 ad to centerline
- Install fabric,edge drain, cc 5 5 0% 23-Juk13  29-Jul13 124 dge drain, conduits and sleeves
@ A1950 Install foundation concrete 10 10 0% 22-Jul13  02-Aug-13 120
&2 A1960 Import and place special b 5 5 0% 23-Juk13  29-Jul13 60
@ A1970 Impert and place CAC 3 3 0% 30-JuF13  01-Aug-13 60
= A1980 Place new concrete curb z 5 5 0% 02-Aug-13 08-Aug-13 60
(= Place new concrete sidew 5 5 0% 12-Aug-13 16-Aug-13 110 2 '
; 2 29-Aug-13 |26-Oct-13 60 | P———— 28O ct-13, wac PROJW
[ee] Subgrade remaining road 6 6 06-Sep-i3 60 [0 Subgrade remaining road
@ A2010 Install fabric, edge drain, ¢ 5 5 0% 30-Aug-i13 086-Sep-13 96 Install fabric, edge drain, conduits and sleeves’
=3 A2020 Install foundation concrete 10 10 0% 29-Aug-13 12-Sep-13 92 Install foundation concrete
@2 A2030 Import and place special b 5 5 0% 30-Aug-13 06-Sep-13 60 Import and place special borrow
72 A2040 Import and place CAC 3 3 0% 09-Sep-13 11-Sep-13 60 Import and place CAC
@ A2050 Place new concrete curb ¢ 5 5 0% 12-Sep-13 18-Sep-13 ol = s -!-@-la_éé_ﬁéﬁ concrete curb and gutler
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Whitefish West Combined Classic Schedule Layout 22-Apr-13 07:53

Activity 1D Activity Name Original Duration Remaining Schedule % | Start Finish Total Float Qir 2, 2013 Qftr 3, 2013 Qtr 4, 2013
Gl Complte Mar Apr | May [ Jun Jul | Aug | Sep Oct | Nov | Dec
. o A2080 Place new concrete sidew 5 5 0% 20-Sep-13 26-Sep-13 60 1 ! Place new concrete sidewalks
& A2070 Blue top CAC 3 3 0% 19-Sep-13 23-Sep-13 80 ' Blue top CAC ;
| & A2080 Import and place asphaltp 3 3 0% 25-Sep-13 27-Sep-13 80 i Import and place asphalt pavemeni
@@ A2090 Striping q 1 0% 30-Sep-13 30-Sep-13 80 | | Striping '
. @@ A2100 install Irrigation System 10 10 0% 27-Sep-13 10-Oct-13 60 | I Install Irrigation System |
| @2 A2110 Landscaping 12 12 0% 11-Oct-13  28-Oct-13 60 1 :Landscaping
2, WFWC.CHIP Chip Seal and Fi 7 7 0% 09-Jun-14 19-Aug-14 0 "
g oo AZi20 Chip seal 2 2 0% 08-dun-14* 10-Jun-14 0]
o A2130 Interim Striping 1 1 0% 11-Jun-14  11-Jun-14 0 {
o A2140 Final Epoxy Striping 4 4 0% 14-Aug-14 19-Aug-14 0 '
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